ELECTRICAL DESIGN GROUP
ELECTRICAL BUILDING SERVICES CONSULTANTS
P.O. Box 15, SHERWOOD Q. 4075
Phone: (07) 3278 4375
Website: www.edg.net.au Email: brisbane@edg.net.au

C3379a - THE LION RICHLANDS - CARPARK UPGRADE **C3379a-0001(H).xls**

ELECTRICAL SERVICES CONTRACT DOCUMENT SCHEDULE

REVISION H - 17 OCTOBER 2025

ISSUING INFORMATION	**DATE OF ISSUE**								
DAY	25	25	14	02	26	20	20	20	
MONTH	10	01	02	04	05	06	06	10	
YEAR	24	25	25	25	25	25	25	25	
REASON FOR ISSUE	P	N	P	A	A	C	C	C	

A = APPROVAL C = CONSTRUCTION N = COORDINATION P = PRELIMINARY T = TENDER

DISTRIBUTION	**NUMBER OF COPIES**								
WWW.EDG.NET.AU	1E	1E	1E	1E	1E	1E	1E	1E	
CAYAS & WARD ARCHITECTS	1E	1E	1E	1E	1E	1E	1E	1E	
THE LION RICHLANDS					1E	1E	1E		
WIRE-NOT ELECTRICAL					1E	1E	1E	1E	

P = PRINT T = TRACING D = DISC E = EMAIL F = FAX

DOCUMENTS		**REVISION**								
C3379a-E01.dwg	LEGEND & LOCATION PLAN	A	B	C	D		E			
C3379a-E02.dwg	CARPARK PLAN	A	B	C	D		E			
C3379a-E03.dwg	FIRE TANK ENCLOSURE PLANS		A	B	C		D	E		
C3379a-E04.dwg	MDB-1 & CABLE ACCESS PLANS		A	B	C		D			
C3379a-E05.dwg	POWER SCHEMATICS		A	B	C	D	E			
C3379a-E06.dwg	SWITCHBOARD LOCATIONS		A	B	C		D		E	
C3379a-E07.dwg	NOTES 1		A	B	C		D			
C3379a-E08.dwg	NOTES 2		A	B	C		D			
C3379a-0001.xls	CONTRACT DOCUMENT SCHEDULE	A	B	C	D	E	F	G	H	
C3379a-0002.xls	EQUIPMENT SCHEDULE			A						
C3379a-0004.xls	DISTRIBUTION BOARD DB-M SCHEDULE			A					B	
C3379a-0005.xls	DISTRIBUTION BOARD DB-T SCHEDULE			A				B		
C3379a-0006.xls	DISTRIBUTION BOARD DB-ED SCHEDULE			A						

ELECTRICAL DESIGN GROUP BRISBANE PTY LTD ACN 092 710 793
TRADING AS – ELECTRICAL DESIGN GROUP ABN 96 092 710 793